

ALTO planning 2024																						
Version		Year 2024 -2nd semester																	Schedule status			
Week	Date	Type of planning	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday	URT in 24 h	ROOM	Beam line	Beam	Energy (MeV)	Target	Spektrometers	Cellation		Purpose of planning	ThA kind, projects	activities	In the calendar
27	05/07/24	Equipment ALTO-HB																				
		Equipment ALTO-LIS																				
		Industrial irradiations																				
		Maintenance ALTO	Labdetection Tandem																			
28	06/07/24	Equipment ALTO-HB																				
		Equipment ALTO-LIS																				
		Industrial irradiations																				
		Maintenance ALTO	Labdetection Tandem																			
29	05/07/24	Equipment ALTO-HB																				
		Equipment ALTO-LIS			Stables	Stables	Stables															
		Industrial irradiations																				
		Maintenance ALTO	Labdetection Tandem																			
30	22/07/24	Equipment ALTO-HB																				
		Equipment ALTO-LIS	Stables	Stables	Stables	Stables	Stables															
		Industrial irradiations																				
		Maintenance ALTO	Labdetection Tandem																			
31	28/07/24	Equipment ALTO-HB																				
		Equipment ALTO-LIS																				
		Industrial irradiations																				
		Maintenance ALTO	Labdetection Tandem																			
32	05/08/24	Equipment ALTO-HB																				
		Equipment ALTO-LIS																				
		Industrial irradiations																				
		Maintenance ALTO	Labdetection Tandem																			
33	12/08/24	Equipment ALTO-HB																				
		Equipment ALTO-LIS																				
		Industrial irradiations																				
		Maintenance ALTO	Labdetection Tandem																			
34	19/08/24	Equipment ALTO-HB																				
		Equipment ALTO-LIS																				
		Industrial irradiations																				
		Maintenance ALTO	Labdetection Tandem																			
35	26/08/24	Equipment ALTO-HB		Stables	Stables	Stables	Stables	Stables														
		Equipment ALTO-LIS																				
		Industrial irradiations																				
		Maintenance ALTO	Labdetection Tandem																			
36	02/09/24	Equipment ALTO-HB		Stables	Stables	Stables	Stables	Stables														
		Equipment ALTO-LIS																				
		Industrial irradiations																				
		Maintenance ALTO	Labdetection Tandem																			
37	09/09/24	Equipment ALTO-HB	Full access to room 210 for SP17-FOUR																			
		Equipment ALTO-LIS																				
		Industrial irradiations																				
		Maintenance ALTO	commissioning Tandem																			
38	16/09/24	Equipment ALTO-HB	Full access to room 210 for SP17-FOUR / connection to Tandem																			
		Equipment ALTO-LIS																				
		Industrial irradiations																				
		Maintenance ALTO	commissioning Tandem																			
39	23/09/24	Equipment ALTO-HB				N-6-115	N-6-115	N-6-115	on-call	on-call	5	210	SPUT-FOUR	201	20 (200-40)	220MeV	N. Desreumault/ Hermine	UCLab	BSM production in classical frame		X	
		Equipment ALTO-LIS																				
		Industrial irradiations																				
		Maintenance ALTO	commissioning Tandem																			
40	30/09/24	Equipment ALTO-HB																				
		Equipment ALTO-LIS																				
		Industrial irradiations																				
		Maintenance ALTO																				
41	07/10/24	Equipment ALTO-HB				Flood	Flood															
		Equipment ALTO-LIS				Flood	Flood															
		Industrial irradiations				Flood	Flood															
		Maintenance ALTO				Flood	Flood															
42	14/10/24	Equipment ALTO-HB																				
		Equipment ALTO-LIS																				
		Industrial irradiations	commissioning SPMS-ALTO postponed (Flood)																			
		Maintenance ALTO					maintenance 50															
43	21/10/24	Equipment ALTO-HB																				
		Equipment ALTO-LIS																				
		Industrial irradiations	commissioning SPMS-ALTO postponed (Flood)																			
		Maintenance ALTO	Maintenance acceleration, experimental area																			
44	28/10/24	Equipment ALTO-HB																				
		Equipment ALTO-LIS																				
		Industrial irradiations	commissioning SPMS-ALTO postponed (Flood)																			
		Maintenance ALTO	Maintenance acceleration																			
45	04/11/24	Equipment ALTO-HB	15-41 (Beam)	15-41 (Beam)	15-41 (Beam)	15-41 (Beam)	15-41 (Beam)				3	420	UCORNE	7U	27	H	Ella Maria Gombosi	Ulm, Nuppi	Study of the radiation damage induced by high-neutron fluence		X	
		Equipment ALTO-LIS																				
		Industrial irradiations																				
		Maintenance ALTO	Maintenance acceleration, experimental area																			
46	11/11/24	Equipment ALTO-HB																				
		Equipment ALTO-LIS																				
		Industrial irradiations																				
		Maintenance ALTO			TEST LINAC probe	TEST LINAC	commissioning SPMS															
47	18/11/24	Equipment ALTO-HB																				
		Equipment ALTO-LIS				Stables postponed (Flood)																
		Industrial irradiations																				
		Maintenance ALTO	Maintenance acceleration, experimental area																			
48	25/11/24	Equipment ALTO-HB																				
		Equipment ALTO-LIS				MONSTER postponed (Flood)		on-call	on-call	3	110	BEBO	812n	Q10	Uca	E. Carfagnone	UCLab	812n ground state spin determination from Pandemoniumtransfer & delayed spectroscopy of 812n		X		
		Industrial irradiations																				
		Maintenance ALTO	Maintenance acceleration																			
49	02/12/24	Equipment ALTO-HB																				
		Equipment ALTO-LIS				MONSTER postponed (Flood)		on-call	on-call	3	110	BEBO	810n	Q10	Uca	E. Carfagnone	UCLab	812n delayed neutron spectroscopy in 81.845Ga (1120s) with MONSTER		X		
		Industrial irradiations																				
		Maintenance ALTO	Maintenance acceleration																			
50	09/12/24	Equipment ALTO-HB																				
		Equipment ALTO-LIS				MONSTER postponed (Flood)		on-call	on-call	3	110	BEBO	810n	Q10	Uca	E. Carfagnone	UCLab	812n delayed neutron spectroscopy in 81.845Ga (1120s) with MONSTER		X		
		Industrial irradiations																				
		Maintenance ALTO	Maintenance acceleration																			
51	16/12/24	Equipment ALTO-HB	15-41 postponed (Flood)																			
		Equipment ALTO-LIS						on-call	on-call	3	420		7U	20/40 (110-40)	Hydrogen (in gold)	L. Denis	Gold	Is the Spectroscopic Factor constant?		X		
		Industrial irradiations																				
		Maintenance ALTO	Maintenance acceleration, experimental area																			
52	23/12/24	Equipment ALTO-HB																				
		Equipment ALTO-LIS																				
		Industrial irradiations																				
		Maintenance ALTO																				